COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/07/2005

ESTIMATE SUMMARY 22:10:52

CONTID: C12810 ESTIMATE NO: 0001 PROG SPEC YR:2002

PCN: 12810-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 19.0 DAYS TIME ALLOW: 102 WORK DAYS

Kiowa Creek (W/O Wiggins) PERCENT TIME: 18.63 ORIG TIME ALLOW: 100 WORK DAYS

PROJECT NO: BR 0062-013

Kiowa Creek (W/O Wiggins)

NAME OF ROAD: 006I

PROJECT COUNTIES: MORGAN

CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 06/30/2005 DATE TIME STARTED 05/24/2005
14290 HILLTOP RD. DATE LET 04/21/2005 DATE WORK BEGAN

DATE AWARDED 05/04/2005 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED
LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 05/24/2005

CURRENT PROJECT AMT: 1,630,074.55 PARTICIPATING $ 164,365.33 $ 164,365.33
AWARD PROJECT AMT: 1,577,525.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 10.08% TOTAL EARNINGS 164,365.33 164,365.33
FUNDS AVAILABLE: 1,465,709.22 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 164,365.33 164,365.33

TOTAL CLAIMS: $ 0.00 RETAINAGE -4,391.99 -4,391.99
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 159,973.34 159,973.34

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 159,973.34 159,973.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 159,973.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12810-BID ESTIMATE RUN 07/07/2005
PROJECT: BR 0062-013 ESTIMATE NO: 0001 22:10:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00012 REMOVAL OF TREE STUMP 1.000 0.000
EACH 1.000 345.00
345.00000 1.000 345.00
0010 202-00027 REMOVAL OF RIPRAP 70.000 0.000
sy 70.000 560.00
8.00000 70.000 560.00
0015 202-00035 REMOVAL OF PIPE 54.000 0.000
LF 22.000 242.00
11.00000 22.000 242.00
0020 202-00220 REMOVAL OF ASPHALT MAT 4,441.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0025 202-00810  REMOVAL OF GROUND SIGN 4.000 0.000
EACH 3.000 75.00
25.00000 3.000 75.00
0030 202-01000 REMOVAL OF FENCE 2,157.000 0.000
LF 0.000 0.00
0.70000 0.000 0.00
0035 202-01130 REMOVAL OF GUARDRAIL TYPE 3 142.000 0.000
LF 142.000 461.50
3.25000 142.000 461.50
0040 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,770.000 0.000
cy 0.000 0.00
3.25000 0.000 0.00
0045 203-01100  PROOF ROLLING 25.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0050 203-01500  BLADING 50.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0055 203-01597  POTHOLING 30.000 0.000
HOUR 4.000 400.00

100.00000 4.000 400.00
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PCN: 12810-BID ESTIMATE RUN 07/07/2005
PROJECT: BR 0062-013 ESTIMATE NO: 0001 22:10:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 206-00510 FILTER MATERIAL (CLASS A) 170.000 0.000
cy 0.000 0.00
40.00000 0.000 0.00
0065 208-00002 *EROSION LOG (12 INCH) 100.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0070 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0075 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.200 500.00
2,500.00000 0.200 500.00
0080 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000
EACH 0.000 0.00
285.00000 0.000 0.00
0085 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0090 210-04025 MODIFY STRUCTURE 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0095 212-00006 *SEEDING (NATIVE) 3.500 0.000
ACRE 0.000 0.00
405.00000 0.000 0.00
0100 212-00047 *SOIL PREPARATION (SPECIAL) 3.500 0.000
ACRE 0.000 0.00
2,350.00000 0.000 0.00
0105 213-00002 *MULCHING (WEED FREE HAY) 3.330 0.000
ACRE 0.000 0.00
335.00000 0.000 0.00
0110 213-00061 *MULCH TACKIFIER 666.000 0.000
1B 0.000 0.00

2.20000 0.000 0.00
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PCN: 12810-BID ESTIMATE RUN 07/07/2005
PROJECT: BR 0062-013 ESTIMATE NO: 0001 22:10:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 825.000 0.000
sy 0.000 0.00
1.70000 0.000 0.00
0120 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 1.000 6,500.00
6,500.00000 1.000 6,500.00
0125 304-06007 AGGREGATE BASE COURSE (CLASS 6) 785.700 0.000
cy 0.000 0.00
25.00000 0.000 0.00
0130 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
150.00000 0.000 0.00
0135 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 2,100.000 0.000
TON 0.000 0.00
39.00000 0.000 0.00
0140 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,040.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0145 506-00212 RIPRAP (12 INCH) 764.000 0.000
cy 0.000 0.00
37.00000 0.000 0.00
0150 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 3.000 0.000
TON 0.000 0.00
155.00000 0.000 0.00
0155 603-10180 18 INCH CORRUGATED STEEL PIPE 100.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0160 603-10240 24 INCH CORRUGATED STEEL PIPE 112.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0165 603-30018 18 INCH STEEL END SECTION 4.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
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PCN: 12810-BID ESTIMATE RUN 07/07/2005
PROJECT: BR 0062-013 ESTIMATE NO: 0001 22:10:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 603-30024 24 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
235.00000 0.000 0.00
0175 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 175.000 0.000
LF 0.000 0.00
15.75000 0.000 0.00
0180 606-00705 GUARDRAIL TYPE 7 (SPECIAL) 82.000 0.000
LF 0.000 0.00
145.00000 0.000 0.00
0185 606-01370 TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0190 606-02003 END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0195 606-02005 END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,515.00000 0.000 0.00
0200 607-00005 END POST 13.000 0.000
EACH 0.000 0.00
141.00000 0.000 0.00
0205 607-00010 CORNER AND LINE BRACE POST 5.000 0.000
EACH 0.000 0.00
156.00000 0.000 0.00
0210 607-01000 FENCE BARBED WIRE WITH METAL POSTS 1,765.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0215 607-11200 FENCE COMBINATION WIRE WITH METAL POSTS 414.000 0.000
LF 0.000 0.00
5.10000 0.000 0.00
0220 609-60011 *CURB TYPE 6 (SECTION M) 156.000 0.000
LF 0.000 0.00

3.50000 0.000 0.00



CONTID: C12810 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 12810-BID ESTIMATE RUN 07/07/2005
PROJECT : BR 0062-013 ESTIMATE NO: 0001 22:10:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 612-00001 DELINEATOR (TYPE I) 19.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0230 612-00003 DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0235 615-00050 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0240 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L S 0.210 2,730.00
13,000.00000 0.210 2,730.00
0245 626-00000 *MOBILIZATION 1.000 0.000
L S 0.250 17,965.75
71,863.00000 0.250 17,965.75
0250 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 21.000 0.000
GAL 0.000 0.00
51.00000 0.000 0.00
0255 630-00000 *FLAGGING 500.000 0.000
HOUR 32.500 487.50
15.00000 32.500 487.50
0260 630-00007 *TRAFFIC CONTROL INSPECTION 150.000 0.000
DAY 24.000 1,320.00
55.00000 24.000 1,320.00
0265 630-00012 *TRAFFIC CONTROL MANAGEMENT 20.000 0.000
DAY 3.000 915.00
305.00000 3.000 915.00
0270 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 0.000
EACH 5.000 775.00
155.00000 5.000 775.00
0275 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 71.000 0.000
EACH 35.500 1,810.50
51.00000 35.500 1,810.50
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PCN: 12810-BID ESTIMATE RUN 07/07/2005
PROJECT: BR 0062-013 ESTIMATE NO: 0001 22:10:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000 0.000
EACH 10.500 850.50
81.00000 10.500 850.50
0285 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 2.000 302.00
151.00000 2.000 302.00
0290 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 5,100.00
5,100.00000 1.000 5,100.00
0295 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 25.000 650.00
26.00000 25.000 650.00
0300 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 42.000 210.00
5.00000 42.000 210.00
0305 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 7,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70035 F/A TESTING LEAD PAINT ON BRIDGE RAIL 500.000 0.000
FA 262.080 262.08

1.00000 262.080 262.08
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PCN: 12810-BID ESTIMATE RUN 07/07/2005
PROJECT: BR 0062-013 ESTIMATE NO: 0001 22:10:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70035 F/A MCR # 1, NEUTRALIZE LEAD 1.000 0.000
FA 1.000 4,660.00
4,660.00000 1.000 4,660.00
CAT 0200 CURRENT AMT 461,466.80 $ 47,121.83% 47,121.83
CAT NO0300 MAJOR STRUCTURE
0340 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 1.000 54,651.00
54,651.00000 1.000 54,651.00
0345 206-00000 STRUCTURE EXCAVATION 1,070.000 0.000
cy 1,070.000 4,012.50
3.75000 1,070.000 4,012.50
0350 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 550.000 0.000
cY 0.000 0.00
70.00000 0.000 0.00
0355 206-00200 STRUCTURE BACKFILL (CLASS 2) 1,040.000 0.000
cy 0.000 0.00
3.25000 0.000 0.00
0360 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 302.000 0.000
TON 0.000 0.00
39.00000 0.000 0.00
0365 502-11253 *STEEL PILING (HP 12X53) 4,614.000 0.000
LF 1,470.000 35,280.00
24.00000 1,470.000 35,280.00
0370 509-00001 STRUCTURAL STEEL (GALVANIZED) 2,705.000 0.000
1B 0.000 0.00
3.50000 0.000 0.00
0375 515-00120 *WATERPROOFING (MEMBRANE) 1,715.000 0.000
sy 0.000 0.00
7.35000 0.000 0.00



CONTID: C12810 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 12810-BID ESTIMATE RUN 07/07/2005
PROJECT: BR 0062-013 ESTIMATE NO: 0001 22:10:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 MAJOR STRUCTURE

0380 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0385 601-03040 CONCRETE CLASS D (BRIDGE) 970.000 0.000
cY 0.000 0.00
400.00000 0.000 0.00
0390 602-00000 *REINFORCING STEEL 36,070.000 0.000
1B 0.000 0.00
0.70000 0.000 0.00
0395 602-00020 *REINFORCING STEEL (EPOXY COATED) 143,010.000 0.000
1B 0.000 0.00
0.85000 0.000 0.00
0400 603-10180 18 INCH CORRUGATED STEEL PIPE 9.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0405 603-50015 15 INCH PLASTIC PIPE 22.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0410 604-25000 VANE GRATE INLET SPECIAL 1.000 0.000
EACH 0.000 0.00
4,700.00000 0.000 0.00
0415 606-11030 *BRIDGE RAIL TYPE 10M 787.000 0.000
LF 0.000 0.00
105.00000 0.000 0.00
0420 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 875.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0425 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,700.000 0.000
LF 0.000 0.00
155.00000 0.000 0.00

CAT 0300 CURRENT AMT $ 1,143,707.75 $ 93,943.508 93,943.50
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PCN: 12810-BID ESTIMATE RUN 07/07/2005
PROJECT: BR 0062-013 ESTIMATE NO: 0001 22:10:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0430 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.900 10,800.00
12,000.00000 0.900 10,800.00
0435 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 11,000.00
11,000.00000 1.000 11,000.00
0440 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
0445 700-70220 F/A PHONE SERVICE LONG DISTANCE (CE) 400.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 24,900.00 $ 23,300.00$ 23,300.00

PROJECT TOTAL CURRENT AMT § 1,630,074.55 $ 164,365.33 5 164,365.33



